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Executive Summary 

Introduction 

The ‘Warders’ Cottages’, 7 – 41 Henderson St Fremantle, are owned by the State 
Housing Commission, trading as the Department of Housing. The Department of 
Housing aim to relinquish this ownership as the cottages are no longer suitable to its 
needs and it is understood that discussions had been initiated with a community 
housing provider.  

In July 2012, following discussion with the Department of Housing on the future of the 
cottages, the National Trust of Australia (WA) commenced preparation of a ‘Due 
Diligence Report’ for the three buildings known as Warders’ Cottages blocks W1 
(1851), W2 (1853) and W3 (1858). A fourth block (W4), on Holdsworth Street, was 
not included in the scope of the project.  

The ‘Warders’ Cottages Fremantle (fmr) Due Diligence Report’ is intended: 

a) to provide a comprehensive costed scope of work for the complete internal and 
external conservation of the three terraces of Warders’ Cottages W1 – W3 

b) to advise on future use in relation to Building Code of Australia compliance and 
provide costs associated with any adaptive re-use requirements 

c) to provide estimates for ongoing maintenance costs 

This information will assist the Department of Housing and other interested parties in 
finding a sustainable and appropriate long term use for the cottages. 

Description 

The site in question includes the three discrete limestone buildings in Henderson 
Street central Fremantle that comprise fifteen former Fremantle Prison Warders’ 
Cottages. The earliest pair of buildings (W1 and W2) is separated by William Street 
and flank the Fairbarn Street ramp leading to Fremantle Prison.  The three blocks are 
physically separate from the Fremantle Prison precinct but historically an integral 
component of its development and significance. 

 
Extract from ‘Fremantle Warders’ Cottages (fmr) Conservation Plan’ 

Kelsall Binet Architects for Department of Housing, July 2011, pi. 
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Significance 

Fremantle Prison and Warders’ Cottages W1-W3, were included in the National 
Heritage list on 1 August 2005; and on 31 July 2010, the Prison was placed on the 
World Heritage list as part of eleven penal sites across Australia, ‘making it the first 
built environment in Western Australia to be bestowed this honour.’1 The Warders’ 
Cottages are included in the ‘buffer zone’ of the world heritage listing.2 The cottages 
are therefore protected by the federal Environment Protection and Biodiversity 
Conservation Act 1999 (EPBC Act) as part of the Fremantle Prison precinct. 

The Victorian Georgian Wardersʼ Cottages (fmr) in Henderson Street  Fremantle have 

cultural heritage significance for their association with the development of the Convict 

Establishment in the colony of Western Australia and specifically the internationally 

significant Fremantle Prison. They have aesthetic value and make an important 

contribution to their setting and precinct, defining the western boundary of the former 

Convict Establishment and framing the significant vista from William Street up the 

Fairbairn Street ramp to Fremantle Prison.  

The cottages are the earliest examples of terrace housing in Western Australia and are 

unique examples of convict built housing terrace housing purpose-built to 

accommodate Fremantle Prison warders. They demonstrate the difficult way of life 

endured by prison warders who worked during the convict period and have 

associations with significant figures including James Manning, Clerk of Works, and 

Captain Henderson, Royal Engineer and Comptroller General of Convicts.  

The cottages are highly valued by the community. 

Due diligence investigations 

The due diligence report estimates works required to return the cottages to 
residential use. The scope of work is based on existing documentation and selected 
specialist advice. Comprehensive documentation of works is not included in this 
scope and costs remain indicative only. Advice acquired for this exercise includes: 

- external and internal conservation works 

- archaeological potential 

- landscape conservation and adaptation 

- stormwater drainage requirements 

- structural investigations 

- pest control  

- electrical requirements 

- hazardous materials survey 

- BCA compliance reporting 

- adaptive re-use recommendations 

- interpretation recommendations 

A summary of these investigations is included in the report and independent reports 
are included as appendices to the document. 

                                            
1
  Kelsall Binet Architects ‘Warders’ Cottages, Henderson St, Fremantle: Conservation Plan’, July 

2011, p5. 
2
  A buffer zone indicates the area around a World Heritage site in which development could impact 

that site.  
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Ownership & management 

The Warders’ Cottages (fmr) have remained as residential accommodation under 
single ownership and managed as a group since the first block was constructed in 
1851.  The Conservation Plan states that: 

Policy 10  The preferred use for these buildings is that they continue as residential 
accommodation. Ideally all terraces should be kept under single ownership 
or an alternative form of control (covenant) that ensures that the culturally 

Given the cottages’ historic connection to the Fremantle Prison; inclusion in the 
boundary of its national heritage listing and buffer zone of its world heritage listing; it 
is the opinion of the National Trust of Australia (WA) that future ownership and 
management of the cottages should be directly associated with the Fremantle Prison.   

If the cottages are sold out of government ownership, as part of the state government 
approved disposal process the State Heritage Office require a heritage agreement 
with the future owner to ensure protection. Heritage agreements, however, are only 
as effective as their regulation. Managing multiple owners’ requirements is of concern 
to the Trust and we believe the heritage values of the cottages can only be 
successfully managed under a single ownership and management body. 

Compliance and future use 

The conservation plan states the preferred use for these buildings is they continue as 
residential accommodation and this view is supported by the National Trust of 
Australia (WA) in this report. This may take the form of long, short or medium-stay 
accommodation, however Building Code of Australia compliance requirements differ 
for each of these types of residential use. 

In the absence of a defined future use, the due diligence report makes 
recommendations based on the assumption that some form of residential use will be 
retained. The current compliance of the cottages has been assessed based on long-
term residential use – Class 1a. Long-term residential use will not require a ‘change 
of use’ classification and therefore bring minimal requirements under the Building 
Code of Australia. 

Short-stay accommodation, however, will entail compliance requirements that will 
have some impact on significant fabric – particularly original lathe & plaster ceilings, 
some door openings, and facilities (kitchens and bathrooms to a minimum of two 
units). ‘Short stay’ refers to any use that is not considered as the principal residence 
for one group of persons.  The BCA does not relate to time limits on use.  

Short stay accommodation differs primarily from standard residential accommodation 
in that a higher level of safety is expected as the occupants may not be fully aware of 
the internal inconsistencies or intricacies of the place. The classification for short stay 
use can vary from Class 1b to Class 3, each with different requirements.  

There is some scope for limited community use that will also entail BCA compliance 
requirements. The community benefit must be carefully assessed against the impact 
on heritage values in any future use considerations. 

Interpretation 

Ensuring the heritage values of the cottages are appreciated is an essential 
component of the recommendations of this report. If heritage values are understood it 
is more likely the cottages will be respected and cared for by those who inhabit them 
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and their lives will also be enriched in some way. In any future use option, 
interpretation should be a key consideration. 

Cost estimate 

In the absence of a defined alternative use, the cost estimate has been prepared on 
the assumption of retention of existing use. BCA requirements have been included 
for existing use only and a change of use will attract additional costs associated with 
the relevant requirements.  

The works costed by Davson Ward Quantity Surveyors include: 

- external conservation  

- landscape works  

- internal conservation  

- internal adaptive re-use  

The estimate for total internal and external conservation and adaptive re-use work is: 

W1 $2, 125, 000 

W2 $1, 625, 000 

W3 $2, 250, 000  

 $6, 000, 000 

These costings assume all works will be undertaken as a single building contract; 
proposals for staging the works have not been considered.  

The following items have not been included in the Davson + Ward cost estimate: 

Archaeology:  

- archaeological investigation prior to any building & landscaping works $59, 500 

- archaeological monitoring during building & landscaping works $22, 500 

- archaeological research & interpretation program $tba 

Interpretation:  

- interpretation plan  $30, 000 

- interpretation works $tba 

Maintenance planning 

An indicative maintenance plan has been prepared and shows how regular 
maintenance will reduce long term capital costs. 
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1 Introduction 

In July 2012, following discussion with the Department of Housing on the future of the 
Warders’ Cottages in Henderson St, Fremantle, the National Trust of Australia (WA) 
commenced preparation of a ‘Due Diligence Report’ for the three buildings known as 
Warders’ Cottages blocks W1, W2 and W3. A fourth block (W4), on Holdsworth 
Street, was not included in the scope of the project. The cottages are also referred to 
as the Warders’ Quarters (fmr), however ‘cottages’ is the terminology used on the 
original drawings and is the term used in the ‘Warders’ Cottages, Henderson St, 
Fremantle: Conservation Plan’, July 2011 by Kelsall Binet Architects. 

1.1 The site 

The site in question includes the three discrete limestone buildings in Henderson 
Street central Fremantle that comprise fifteen former Fremantle Prison Warders’ 
Cottages: 

 W1  19-29 Henderson Street (1851)  6 cottages 

 W2  33-41 Henderson Street (1853)  3 cottages (originally 6 cottages) 

 W3  7-17 Henderson Street (1858)  6 cottages 

 
Extract from ‘Fremantle Warders’ Cottages (fmr) Conservation Plan’ 

Kelsall Binet Architects for Department of Housing, July 2011, pi. 

The earliest pair of buildings (W1 and W2) is separated by William Street and flanks 
the Fairbarn Street ramp leading to Fremantle Prison.  The three blocks are 
physically separate from the Fremantle Prison precinct, as shown above, but 
historically an integral component of its development and significance. 
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W2 

Extract from ‘Fremantle Warders’ 

Cottages (fmr) Conservation Plan’ 

Kelsall Binet Architects for Department 

of Housing, July 2011, p74 

 

W3 

Extract from ‘Fremantle Warders’ 

Cottages (fmr) Conservation Plan’ 

Kelsall Binet Architects for Department 

of Housing, July 2011, p71 

W1 

Extract from ‘Fremantle Warders’ 

Cottages (fmr) Conservation Plan’ 

Kelsall Binet Architects for Department 

of Housing, July 2011, p72 
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1.2 Significance 

Fremantle Prison was included in the National Heritage list on 1 August 2005; and on 
31 July 2010, was placed on the World Heritage list as part of eleven penal sites 
across Australia, ‘in recognition of its outstanding cultural heritage significance as 
one of the world's greatest landmarks and the best surviving example(s) of large-
scale convict transportation and the colonial expansion of European powers through 
the presence and labour of convicts, making it the first built environment in Western 
Australia to be bestowed this honour.’3  

The Warders’ Cottages are included in the ‘buffer zone’ of this listing and as part of 
Fremantle Prison’s National Heritage listing.4 The cottages are therefore protected by 
the Environment Protection and Biodiversity Conservation Act 1999 (EPBC Act) as 
part of the Fremantle Prison precinct. Approval from the Australian Government 
environment minister is required for any proposed action affecting the significance of 
the places. 

 
Boundary Plan 

Australian Heritage Council National Listing 

The integrity of the cottages rests with their historic links to Fremantle Prison, a link 
that has been physically diminished by construction of the Parry Street bypass in the 
1980s. What remains of the Fairbairn Street ramp is the connector between the 
Cottages and the Prison, the Cottages being the primary link between the urban 
fabric of the City and the isolation of the Prison. As identified in the Prison master 
plan: 

The Fairbairn Street Ramp is a key feature of the prison precinct and once connected 

the port and city of Fremantle to the convict depot before being truncated to allow the 

Parry Street bypass in the 1980s. Plantings and landscape elements have further 

obscured its clarity. 

                                            
3
  Kelsall Binet Architects ‘Warders’ Cottages, Henderson St, Fremantle: Conservation Plan’, July 

2011, p5. 
4
  A buffer zone indicates the area around a World Heritage site in which development could impact 

that site.  



Warders’ Cottages, Fremantle (fmr):  
Due Diligence Report 

January  2013 
 

 12 …\20130122 due diligence report (FINAL).docx 

The City of Fremantle has commenced works associated with past studies, to reinstate 

the visual connection between the precinct and Henderson Street. Reconstruction of 

the ramp would increase the visibility of the precinct and therefore increase visitor 

numbers, reintegrate the precinct within its urban context and assist in the credibility of 

the World Heritage Nomination.5 

Along with the Fairbairn St ramp, the cottages are a physical link between the Prison 
with the City of Fremantle, and help define the perimeter of the Convict Grant. 

The conservation plan for the cottages states their significance: 

Wardersʼ Cottages (fmr), comprising the first terrace (W1), 19-29 Henderson Street 

(1851); the second terrace (W2), 33-41 Henderson Street (c.1853); and the third 

terrace (W3), 7-17 Henderson Street (1858), all of limestone construction in the 

Victorian Georgian style, have cultural heritage significance for the following reasons: 

- they were built as part of the Convict Establishment, forming its western boundary 

and are important for the aesthetic characteristics they share with Fremantle 

Prison and the other original buildings of the former Convict Establishment; they 

are associated with the development of the Convict Establishment, in particular 

from the early 1850s, and the Fremantle Prison, a place of international 

significance as evidenced by their inclusion on the World Heritage List;  

- they have significant aesthetic value as simply composed, competently designed 

and built two-storey, terraced houses of limestone construction in the Victorian 

Georgian style; 

- they are of importance for their contribution of siting, scale and simple linear form 

to defining the western boundary of the former Convict Establishment and for their 

framing of the significant vista from William Street up the Fairbairn Street ramp to 

Fremantle Prison; 

- they have significant aesthetic value as a suite of three sets of terraced buildings 

of that together create an important contribution to the Henderson Street 

streetscape through their homogenous form, scale and detailing; 

- they are of aesthetic importance for their contribution to the significant precinct and 

cultural environment of Henderson Street, which also includes the Fremantle Court 

House and Police Station, the Fremantle Markets, the Fremantle Technical 

College Annexe and the Sail and Anchor Hotel; 

- they are important as the earliest examples of terrace housing in Western 

Australia; 

- they are important as unique examples of convict built housing terrace housing 

purpose-built to accommodate the Fremantle Prison warders in Western Australia; 

- they are of importance in demonstrating through their intactness the difficult way of 

life endured by prison warders who worked at Fremantle Prison during the convict 

period; 

- they have associations with James Manning, Clerk of Works, and Captain 

Henderson, Royal Engineer and Comptroller General of Convicts;  

- the places are highly valued for their historical associations with Fremantle, in 

particular the Convict Establishment, and thus contributes to the communityʼs 

sense of place; and, 

                                            
5  

Palassis Architects, ‘Fremantle Prison Heritage Precinct Master Plan’, July 2003, p22. It should 
be noted that World Heritage status was subsequently achieved.  
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- they are highly valued as one of a number of other landmark convict constructed 

sites in Fremantle that contribute to the historic and social values of both the 

Convict Establishment specifically and Fremantle generally. 6 

1.3 Ownership 

The places are owned by the State Housing Commission, trading as the Department 
of Housing, under which they operated as Homeswest accommodation between 
1991 and 2011. They have remained empty since the last tenant vacated in October 
2011. 

It is intended that the Department of Housing relinquish ownership as the cottages 
are no longer suitable to its needs. In compliance with the Government Heritage 
Property Disposal Process, preparation of the conservation plan in 2011 was a 
preliminary step towards achieving this aim. The State Heritage Office will require 
preparation of a heritage agreement to ensure extra protection if sold out of 
government ownership.7 Heritage Agreements, however, are only as effective as 
their regulation. Managing multiple owners’ requirements is of concern to the Trust 
and we believe the heritage values of the cottages can only be successfully managed 
under a single ownership and management body. 

Given the cottages’ historic connection to the Fremantle Prison; inclusion in the 
boundary if its national heritage listing and buffer zone of its world heritage listing; it is 
the opinion of the National Trust of Australia (WA) that future ownership and 
management of the cottages should be directly associated with the Fremantle Prison. 

1.4 Aim 

This due diligence report is intended: 

d) to provide a comprehensive costed scope of work for the complete internal and 
external conservation of the three terraces of Warders’ Cottages W1 – W3 

e) to advise on future use in relation to Building Code of Australia compliance and 
provide costs associated with any adaptive re-use requirements 

f) to provide estimates for ongoing maintenance costs 

2 Due diligence investigations 

The report estimates necessary works based on existing documentation and selected 
specialist advice. It should be noted that comprehensive documentation of works is 
not included in this scope and that costs remain indicative only. Estimates are 
provided by a qualified quantity surveyor, however, and are deemed sufficient for 
budgeting purposes. Advice acquired for this exercise includes: 

- external and internal conservation works recommendations 

- archaeological potential 

- landscape conservation and adaptation 

- stormwater drainage requirements 

                                            
6
  Kelsall Binet Architects ‘Warders’ Cottages, Henderson St, Fremantle: Conservation Plan’, July 

2011, p5. 
7
  A heritage agreement is a legally binding contract that sets out a framework for long term 

conservation and maintenance of a place. SHO advise that heritage agreements are usually a 
requirement of the Government Disposal Process.  
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- structural investigations 

- pest control  

- electrical requirements 

- hazardous materials survey 

- BCA compliance reporting 

- adaptive re-use recommendations 

- interpretation recommendations 

A summary of these investigations follows; independent reports are included as 
appendices to the document. 

2.1 Review and update of previous reports 

2.1.1 2005 Schedule of Conservation and Maintenance Works 

The ‘Fremantle Warders Cottages: Schedule of Conservation and Maintenance 
Works’, August 2005, was prepared by Kelsall Binet Architects with Carnegie 
Associates Structural Engineers and Page Kirkland Group Quantity Surveyors for the 
Department of Housing and Works. It recommends external conservation work only. 

The report is not intended to serve as the comprehensive basis for the general 
upgrading works. The report does not address issues such as the condition of 
decorative finishes, built-in furniture, electrical fittings or plumbing services, apart from 
where they have a detrimental effect on the condition of the fabric of the building.8 

The 2005 report gives a comprehensive description of the cottages’ external and 
internal design and it is not intended to repeat this information here.  

In addition, considerable information is given on the nature of the deterioration of the 
building fabric, particularly in relation to conservation of the limestone walls. It is 
important for owners and users of these buildings to understand the ways in which 
they work (or don’t work) through the control of damp and provision of adequate 
ventilation.  

Section 4.1.1 of the report is included in the appendices to this document as it is 
important information that should be communicated to future owners and managers. 

In summary, the 2005 report proposes the following works: 

- Address falling damp (roof and guttering) 

- Address rising damp (drainage and ground works) 

- Remove inappropriate render and paint finishes 

- Improve ventilation 

- Remove inappropriate mortars and repair stonework as required 

- Repair structurally defective verandahs to W3 

The walls will never be free of damp and while our recommended approach will not 

provide an instant cure it will help to reduce the degree of moisture in the walls, with 

the result that many of these problems will become manageable. Contaminated walls 

will take time to dry out and improvements will need to be monitored. It may be 

necessary to reassess the works as a consequence of information gained from these 

                                            
8
  Kelsall Binet Architects with Carnegie Associates Structural Engineers and Page Kirkland Group 

Quantity Surveyors ‘Fremantle Warders Cottages: Schedule of Conservation and Maintenance 
Works’, August 2005, p1. 
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observations. Occupants and maintenance contractors will need to understand and 

continually reinforce this approach. 9 

The recommended works were costed in 2005 at $611,650 excluding gst.  

2.1.2 2007 drainage proposal 

In June 2007, Wood & Grieve Engineers prepared a proposal to improve the 
drainage to the terraces comprising W1: no’s 7 – 17 Henderson St. This proposal and 
sketch design is included as appendices to this report and forms the basis for cost 
estimates for hydraulic works. 

2.1.3 2008 Urgent Conservation Works – Unit 29 

In 2008 Kelsall Binet Architects documented urgent conservation works to the 
northern elevation of W1 and internally to the ground floor of the end cottages of W1 
at 29 Henderson St. Some but not all of these works were completed however, and 
lack of maintenance to the gutters on this northern elevation meant subsequent 
damage by water ingress that has not since been repaired.  

The removal of internal render to expose the original lime-washed stone is an 
example of works that could be completed in the remaining cottages. The extent of 
render removal is, however, dependent on internal condition and interpretive 
decisions. 

The drawings for this work are included in the appendices to this report. 

2.1.4 2009 Documentation of Conservation and Maintenance Works 

In 2009, on the understanding that works were to be undertaken, Kelsall Binet 
Architects prepared documentation for external conservation of cottages W1 – W4. 
These works were costed at $1, 946, 000 for cottages W1 – W3, excluding asbestos 
removal, relocation costs, professional fees and gst. The works did not proceed.  

The scope of works excluded:  

- outbuildings (laundries and former wcs) 

- internal conservation,  

- upgrade of internal finishes and fittings (including kitchens, laundries and 
bathrooms),  

- any compliance requirements; and  

- landscape works. 

These exclusions have been addressed as part of this due diligence exercise.  

This documentation forms the basis for external conservation works costed as part of 
this report. The drawings are included as appendices to this report. 

2.1.5 Department of Housing maintenance 

Maintenance records provided by the Department of Housing range from 1999-2009 
and indicate a largely re-active program of works over this time. There are some 
instances of an internal painting program (2002) and unspecified large-item plumbing 
work undertaken to some cottages in 2009. Pest control appears to have been 

                                            
9
  Kelsall Binet Architects with Carnegie Associates Structural Engineers and Page Kirkland Group 

Quantity Surveyors ‘Fremantle Warders Cottages: Schedule of Conservation and Maintenance 
Works’, August 2005, p20. 
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limited to treating ‘suspected infestations’ (2002) rather than pro-active inspections or 
treatments.  

The maintenance records are included in the appendices to this report. 

2.2 2012 due diligence reports 

2.2.1 Archaeological scoping document 

As part of the due diligence process, National Trust archaeologist Leanne Brass 
reviewed existing documents, including the conservation plan and reports outlining 
previous archaeological works, particularly to block W3. In the ‘Archaeological 
Scoping Document for Fremantle Warders’ Cottages (fmr)’ she makes 
recommendations to plan, monitor and interpret the archaeological potential of the 
places.  

In summary, the Scoping document makes the following recommendations for an 

archaeological assessment strategy of the Warders’ Cottages (fmr) which would 

involve three stages: 

 Stage 1: Archaeological Investigation to Guide Conservation and Future 

Development 

 It is recommended that archaeology be used to guide conservation at the Warders’ 

Cottages (fmr)  – specifically that survey and test-pitting of the rear and front 

gardens be carried out to determine the location of key archaeological features so 

as to develop a plan to avoid these in the proposed refit of the site (as outlined in 

the Due Diligence Report). Previous archaeological assessment of limited sections 

of the rear yards of W3 was carried out in 1989, making W1 and W2 a priority for 

Stage 1.10 This stage should also include an initial assessment of the 

archaeological potential of the underfloor deposits, recommendations for priority 

areas for monitoring in Stage 2 and further recommendations for archaeological 

research at the cottages as part of a Stage 3 assessment. 

 Stage 2: Archaeological Monitoring 

 It is recommended that archaeological monitoring be carried out during the future 

refit of the cottages. This would potentially limit archaeological investigation to 

areas where ground disturbance (including landscaping, removal of trees, paving, 

fences etc) and/or access to the underfloor deposits is planned. This should 

include documentation and excavation of extant outbuildings if they are to be 

demolished or disturbed.  

 Stage 3: Archaeological Research and Interpretation Plan 

 It is recommended that an archaeological research and interpretation program be 

further developed and linked to work currently being undertaken between 

Fremantle Prison and archaeologists from the University of Western Australia.  

 Long Term Management of Archaeological Material 

 A further recommendation is made that if archaeological material is recovered from 

the Warders’ Cottages (fmr) through archaeological survey and excavation that 

provision be made for the long term care, conservation and maintenance of these 

collections. Collections should be appropriately labelled and packaged in archive 

                                            
10

  See McIlroy, J. Fremantle Prison Conservation and Future Use. Historical Archaeological 
Assessment of Hampton Road Reserve and Henderson St Cottages, Building Management 
Authority of Western Australia, 1990. 
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quality boxes and conservation advice sought for fragile items. It is recommended 

that archaeological material is lodged with the Fremantle Prison collections. 

Budget estimates are included for the recommended works. Where works are to be 
undertaken, monitoring must be included as an absolute minimum. Ideally, this is 
preceded by an up-front investigation (stage 1 above). The costs are for a ‘best case’ 
scenario and may be reduced through a university partnership and student field-
school exercises, for example.  

The full report is included as an an appendix to this document. 

2.2.2 Landscape conservation and adaptation 

Review of panoramic and aerial photos from c1890 to the present indicates that most 
of the existing vegetation dates from the l970s and 1980s. A panoramic photo of the 
southern cottages from c1890s reveals sparsely planted back yards with some shrub 
planting along the rear walls of the buildings, paths and what is probably mown 
grass. The central group of cottages (W1) has picket fences enclosing the back 
yards. There is a wide strip of grass on the east (outer) side of the picket fence. The 
sequence of aerial photos from 1948 to the present indicates that the back yards 
contained very few trees until the late 1970s – early 1980s, from which time planting 
generally intensifies. Based on a visual inspection and photographic evidence the 
oldest existing tree is an Almond in the rear yard of the central group of cottages. 

The back gardens now contain a variety of shrubs and trees, some of which are large 
and mature providing shade and enclosure. Some of the large trees are very close to 
structures and pose a threat to their structural stability. The front courtyards contain 
mature Frangipani trees which contribute to the streetscape as well as shading the 
fronts of the houses. These trees however appear to be disrupting surface and 
subsurface drainage to the detriment of the structures.    

The gardens have been neglected for some years and are invaded with weeds. The 
cultivated trees and shrubs appear to be mostly in sound condition but require 
pruning to remove dead growth, improve their shape and stimulate new growth. Hard 
landscape elements (walls, fences paving and structures such as trellises) are in 
poor condition. There has been a build-up of soil and leaf litter over time raising 
ground levels to the degree of adversely affecting surface drainage which should be 
directed away from the buildings. Some trees pose a structural hazard to buildings 
because of their close proximity and/or interference with surface and subsurface 
drainage. 

Little of the existing landscape fabric is of historic significance, however in the context 
of contemporary residential use of the cottages, the gardens are of great value, 
providing as they do extensive outdoor space for such an inner-urban location. The 
existence of this space and its capacity for enjoyment and recreation is a significant 
legacy of the history of the place; the majority of its contents are not. 

The few historically significant trees and those which are appropriately located should 
be retained and subject to remedial work to improve their health and appearance. A 
few climbing plants and areas of shrubbery in appropriate locations should be 
retained if possible. All other landscape fabric may be removed and renewed to suit 
contemporary residential use in accordance with water sensitive landscape design 
principles and with due regard to protection of the surrounding buildings and 
thoroughfares. 
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Site plans have been marked up to diagrammatically show a broad scope of works 
for costing and are included in the appendices to this document. 

2.2.3 Structural services condition report 

Structural engineer Peter Baxendale (PBCE) has completed a ‘Structural Services 
Condition Report’ to provide ‘guidance on the necessary scope of remedial and 
maintenance works required to enable the existing structure to continue to perform its 
current task and be safe for operational use into the foreseeable future.’ The report 
identifies that there has been considerable visual deterioration to the structure since 
completion of the Carnegie & Associates structural report in 2006. The Carnegie 
report focussed on the W3 verandah and PBCE has identified additional works. Due 
to time pressures, assumptions were made that W2 is in similar condition to W1. 

The structural report is general only and did not include intrusive or sub-surface 
investigations, testing, or specific measurements or calculations. The same 
nomenclature for timber verandah members is used for ease of reference to the 
Carnegie report. 

In summary, the front verandah of W3 has deteriorated since 2006, most significantly 
floor beam end decay reflected by the propping of these elements. Works to external 
laundries, stores, sheds and WC structures all require low level repairs and/ or re-
stumping. Internally, however, no major issues are identified apart from the well-
recognised problems with storm water drainage and ensuing ongoing damage.  

Peter Baxendale’s report detailing elements requiring structural attention is included 
as an appendix to this document. 

2.2.4 Review of stormwater drainage condition 

Kelsall Binet Architects has assessed the drainage needs of the cottages and 
detailed a typical front courtyard design to improve drainage. Problems have been 
exacerbated by the raising of Henderson Street, particularly affecting W1 which now 
sits well below the street level. The works costed are based on the typical front 
courtyards documented by Kelsall Binet Architects in 2009. 

It has been identified that the City of Fremantle has recently installed additional 
stormwater infrastructure along the length of the laneway between W1 and W3 to 
service the Fremantle Markets courtyard. Preliminary discussions between Kelsall 
Binet Architects and the City of Fremantle indicated the City may be amenable to the 
utilisation of this infrastructure to alleviate the Cottages’ drainage problems. This has 
not been confirmed with the City. 

2.2.5 Electrical services condition report 

Comspark electrical contractors was requested to inspect the places and advise on 
basic upgrade works. The units are separately metered and have RCDs installed. A 
budget estimate of $1, 800 per unit was given for tidying up, replacing switches and 
power points and testing. The quote does not include replacing faulty earths, RCDs 
or light fittings. Refer to the cost estimate prepared as part of this work for the full 
scope of electrical works costed. The report is included in an appendix to this 
document. 

2.2.6 Pest control inspection 

Westate Pest Control has advised on inspection and Termidor treatment costs for 
termites based on the assumption that access is provided to sub-floor and internal 
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areas. The floor boards of blocks W1 and W2 would need to be lifted for adequate 
access to the soil areas between each floor joist or wall supports and ventilation of 
these areas should be provided following treatment.  

- for termite inspections and reports on the three blocks, the cost would be 
approximately $1,500 plus GST, 

- for treatment of the ground floor sub-floor areas using Termidor, the cost would 
be around $7,000 plus GST. 

Care should be taken in any decision making regarding access to the floor, however, 
as damage caused by cutting traps and lifting boards may be greater than the 
possible termite damage. Westate’s advice is included as an appendix to this 
document. 

2.2.7 Review of external and internal building condition 

Conservation Architect Gena Binet, of Kelsall Binet Architects, with Kelly Rippingale, 
Conservation Architect with the National Trust of Australia (WA), undertook a 
comprehensive site survey to review the extent of deterioration of the buildings since 
works were documented in 2009. Any variations have been included in the costings 
for this report.  

In addition, a scope of internal works were developed which form the basis for 
costings of internal conservation and adaptive re-use works. 

2.2.8 Hazardous materials report 

Detailed inspection and testing for hazardous materials was undertaken by 
Environmental Site Services. The main areas of concern are bonded asbestos-
containing materials and the prevalence of lead based paints.  

The objective of the survey was to as far as practicable, locate, identify and visually 

assess asbestos containing materials (ACM) and other hazardous materials present in 

the areas nominated for inspection and to present the information collected in a way 

that allows the duty holder to manage the risks arising from those materials in order to 

meet owner/employer obligations under the Occupational Safety and Health 

Regulations 1996 (Western Australia). 

...For the purpose of this report, typical hazardous materials to be identified are 

asbestos containing material (ACM), synthetic mineral fibre (SMF), lead based paint 

and polychlorinated biphenyls (PCBs) within fluorescent light capacitors. 

An ESS HAZMAT consultant conducted a visual inspection and minor destructive 

sampling program on the property. The inspection was limited by minor destructive 

nature of the sampling, limited access to some areas, the widespread ad hoc use of 

asbestos and other hazardous materials in the construction industry. ESS recommends 

any suspected hazardous material identified through major demolition be assessed in 

its own right and expert opinion sought in its management. 

For these reasons the client is advised that the report is not a definitive description of 

all ACM and other hazardous material present in the area(s) of investigation. 

This report presents the findings of a survey completed on the 21st of November 2012 

and includes Survey Results Register 7.0 Results Register, and an asbestos risk 

assessment.11 

                                            
11

  Environmental Site Services, ‘Hazardous Material Survey Warders’ Cottages, Fremantle WA’, 
November 2012, p4. 
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The ‘Hazardous Material Survey Warders’ Cottages, Fremantle WA’ report is 
included as an appendix to this document. 

2.2.9 Public Use and Compliance Audit Report 

JMG Building Surveyors was contracted to inspect the cottages ‘to identify and 
demonstrate ... that the buildings were either of sufficient standard to not be altered 
or that there are necessary changes to be carried out to improve occupancy and 
reuse of the buildings for residential with one or two buildings being used as 
community services facilities.’12 

The inspection identifies areas that may be affected or need to be addressed to meet 
current legislation compliance requirements depending on future use options. 

The report takes into consideration: 

- Community importance and building characteristics (heritage value) 
- Fire resistance and compartmentation 
- Access and Egress (including access for persons with disabilities) 
- Fire safety systems and construction 
- Health and amenity 
- Energy efficiency 

It is assumed that separating walls do not extend to the underside of the roof (there is 
no access to the roof space) and spread of fire between units is identified as a major 
compliance issue in relation to personal safety of occupants.  

It has also been identified that little or no research has been undertaken into the 
spread of fire between limestone rubble walls however the structural engineer has 
advised that in his opinion the relatively good condition of the walls makes it unlikely 
that these walls would not meet rating requirements. 

The major issues identified are: 

- Spread of fire through the roof space 
- Compliance of low level glazing 
- Stair and balcony balustrade height 
- Inadequate smoke detection systems 
- Health and amenity of laundries and bathrooms 

The ‘Public Use and Compliance Audit Report’ is included as an appendix to this 
document. 

3 Compliance and future use 

3.1 Generally 

The Burra Charter: Australia ICOMOS Charter for Places of Cultural Significance 
(1999) defines ‘use’ as: 

… the functions of a place, as well as the activities and practices that may occur at the 

place. (Article 1.10) 

‘Compatible’ use refers to: 

… a use which respects the cultural significance of a place. Such a use involves no, or 

minimal, impact on cultural significance. (Article 1.11) 

                                            
12

  ‘Public Use and Compliance Audit Report for Western Australia State Housing Commission – 
Warders Cottages – Fremantle’, JMG Building Surveyors, October 2012, p3.  
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Conservation policies for a place of cultural heritage significance should: 

… identify a use or combination of uses or constraints on uses that retain the cultural 

significance of the place. New use of a place should involve minimal change, to 

significant fabric and use; should respect associations and meanings; and where 

appropriate should provide for continuation of practices which contribute to the cultural 

significance of the place. 

The Warders’ Cottages (fmr) have remained as residential accommodation under 
single ownership and managed as a group since the first block was constructed in 
1851.  The Conservation Plan states that  

Policy 10  The preferred use for these buildings is that they continue as residential 
accommodation. Ideally all terraces should be kept under single ownership 
or an alternative form of control (covenant) that ensures that the culturally 
significant unity of these buildings is retained. 13 

Ownership and management of the cottages is discussed in previous sections. The 
preferred use for these buildings is that they continue as residential accommodation. 
The ‘Public Use and Compliance Audit Report’ outlined above makes 
recommendations based on the assumption that some form of residential use will be 
retained.  

3.1.1 Long term residential use 

The buildings have been assessed for their current long-term residential use – Class 
1a. In this use proposal residents are familiar with the vagaries of the place (uneven 
and steep stair risers for example) and they are therefore less of a risk to personal 
safety. By addressing the fire safety, glazing, balustrades etc. “it is considered that 
the buildings could be brought to a sufficient standard to be occupied” with relative 
ease and minimal interference to significant fabric.14 

3.1.2 Alternative uses 

An option for future use is for the places to be let as short stay apartments with one 
used as a community service office or similar (local history society for example). This 
would constitute a change of use and considerations of the classification – 
particularly in relation to fire separation, access and egress.  

The advice given is that the unit with the least floor variation to ground level should 
be considered if one unit is desired for public access. Should there be no specific use 
upstairs then the requirement for access to the upper level does not need to apply. 
External facilities would require upgrading to enable employment of a person with 
disabilities for any office or community service use on the ground floor. 

Short stay accommodation differs primarily from standard residential accommodation 
in that a higher level of safety is expected as the occupants may not be fully aware of 
the internal inconsistencies or intricacies of the place. The classification for short stay 
use can vary from Class 1b to Class 3, each with different requirements.  

In particular a higher level of fire separation may be required between floors as well 
as between individual residences. Although untested, the fire resistance between 
limestone separating walls may well be achievable, however the current ceiling 

                                            
13  

Kelsall Binet Architects ‘Warders’ Cottages, Henderson St, Fremantle: Conservation Plan’, July 
2011, pvii, p176. 

14  
‘Public Use and Compliance Audit Report for Western Australia State Housing Commission – 
Warders Cottages – Fremantle’, JMG Building Surveyors, October 2012, p10.
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construction would not achieve the requisite spread of fire or fire resistance levels. 
Having said this, the compliance report states that the change of use ‘is not an 
insurmountable issue’ and that alternate solutions may be achieved through fire 
engineering warning systems. 

In addition, the use of short stay accommodation would mean a minimum of two 
accessible units would have to be provided. This would most likely be achievable in 
W2 where ground-to-floor levels are minimal compared with W1 and W3. 

3.1.3 Recommendations 

As stated above, given the long history of residential use of the Warders’ Cottages 
(fmr), ongoing residential use is preferred. This may take the form of long, short or 
medium-stay accommodation.  

Long-term residential use will not require a ‘change of use’ classification and 
therefore bring minimal requirements under the Building Code of Australia. Short-stay 
accommodation will entail compliance requirements that will have some impact on 
significant fabric – most particularly original lathe & plaster ceilings, some door 
openings, and facilities (kitchens and bathrooms to a minimum of two units). 

‘Short stay’ refers to any use that is not considered as the principal residence for one 
group of persons.  The BCA does not relate to time limits on use.  

There is some scope for limited community use that will also entail BCA compliance 
requirements. The community benefit must be carefully assessed against the impact 
on heritage values in any future use considerations. 

Assessment of some options includes: 

Long term public housing Requires minimal changes under the BCA however offers 
limited interpretive value or community benefit. 

Private residential Requires minimal changes under the BCA however would 
be difficult to manage changes and ‘improvements’ which 
would have an impact on heritage values and offer limited 
interpretive value and community benefit. 

Transitional housing Changes required under the BCA will depend on length of 
stay; a turnover of tenants offers higher interpretive and 
community value. 

Short stay commercial Higher changes required under the BCA, high interpretive 
value and moderate community benefit.  

Mix with one community use Ideally one unit is set aside for public access, 
interpretation and possible use by a community heritage 
organisation or similar. This option is possible in any of 
the above scenarios  

3.2 Interpretation 

Ensuring that the heritage values of the cottages are appreciated is an essential 
component of the recommendations of this report. If heritage values are understood it 
is more likely the cottages will be respected and cared for by those who inhabit them 
and their lives will also be enriched in some way. In any future use option, 
interpretation should be a key consideration. 

An interpretation plan should be developed for the cottages that identifies the key 
themes and storylines connected with them and takes into account the World 
Heritage status of the Fremantle Prison. The plan would also propose techniques that 
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may be utilized to make these themes and storylines accessible to users of the 
cottages. 

Different approaches will be more suited to some themes and audiences than others 
and many can be readily incorporated into programmed building works at little or no 
additional cost. For example this report has already identified the need for painting of 
the cottages and removal of inappropriate finishes. Reinstatement of previous colour 
schemes and/or paint scrape ladders left to reveal layers of earlier surface coatings 
can be readily undertaken. A graffiti labeling technique is an engaging way in which 
to introduce an historical timeline in an unpredictable fashion. Similarly glass 
splashbacks in the kitchens could utilize text, images and graphics to present general 
themes or individual stories. 

For external audiences it is suggested that one cottage be retained for public 
visitation on a regular, seasonal or programmed basis. It should maintain strong links 
with the Prison. For times when this cottage is inaccessible and for virtual audiences 
a website accessible fly through could be developed linking the cottages with images 
and audio that explore the themes identified in the interpretation plan. 

The interpretation plan and its subsequent recommendations would help ensure a 
heightened understanding of the heritage values and significance of the cottages. It 
should not be considered a luxury but rather a conscious component of their ongoing 
management, conservation and future use.  

Images that demonstrate a few suitable interpretive techniques are included in the 
appendices to this report. 

The continuing use of the places as accommodation could also be seen as part of 
the interpretation of the place. If a space or place continues to be used for the 
purpose it was designed then it is possible, through association and experience, to 
develop a strong understanding of the place. Conservation and redevelopment 
decisions should assist in this process which will also ensure the retention and 
enhancement of cultural heritage values. 

4 Scope of work 

4.1 Summary of costed works 

The work costed by Davson Ward Quantity Surveyors is comprehensive however is 
based on a broad scope, not architectural documentation. External works are based 
on those documented by Kelsall Binet Architects with additional information based on 
visual inspection of the rate of deterioration since this work was documented. In 
addition, a general internal scope of work has been defined for costing purposes. 
Landscape works and outbuilding conservation has been included in this report as 
has information arising from the hazardous materials, archaeology, structural 
engineering and other reports commissioned to inform this due diligence exercise. 

In summary, the works costed include the following: 

1. External conservation works including: 

- address falling damp (roof and guttering) 

- address rising damp (drainage and ground works) 

- remove inappropriate render and paint finishes 

- improve ventilation 

- remove inappropriate mortars and repair stonework as required 
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- repair structurally defective verandahs to W3 

- repair structural defects to outbuildings 

- remove and replace hazardous materials 

- archaeological monitoring 

- pest control 

2. Landscape works including: 

- planting removal and pruning 

- paving and hard features/ structures 

- fencing 

3. Internal conservation work including: 

- remove inappropriate render and paint finishes 

- new limewash and paint finishes 

- new floor finishes/ treatments 

4. Internal adaptive re-use work including: 

- upgraded bathrooms, kitchens and laundries 

- upgraded electrical and plumbing services 

- upgraded/ new fire and intruder alarm systems 

- fire separation 

- compliance-related items (glazing, balustrades etc.) 

- remove and replace hazardous materials 

5. Interpretation including: 

- interpretation plan 

- interpretation elements 

- archaeological assessment 

4.2 Cost estimate 

In the absence of a defined alternative use, the cost estimate has been prepared on 
the assumption of retention of existing use. BCA requirements have been included 
for existing use only and a change of use will attract additional costs associated with 
the relevant requirements.  

The estimate for total internal and external conservation and adaptive re-use work is: 

W1 $2, 125, 000 

W2 $1, 625, 000 

W3 $2, 250, 000  

 $6, 000, 000 

As outlined above, the cost indication is not based on tender documentation and may 
change depending on the final scope, specification and detail of the works. The 
estimate assumes that the works will be carried out before any further deterioration of 
the buildings occurs and that they will remain unoccupied until the works are fully 
completed. The pricing is prepared on the assumption that all works are done as one 
construction contract. Staging or piecemeal works will entail additional costs.  

The detailed Davson + Ward cost estimate is included as an appendix to this report. 
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4.2.1 Exclusions 

The following items have not been included in the Davson + Ward cost estimate: 

Archaeology:  

- archaeological investigation prior to any building & landscaping works $59, 500 

- archaeological monitoring during building & landscaping works $22, 500 

- archaeological research & interpretation program $tba 

Interpretation:  

- interpretation plan  $30, 000 

- interpretation works $tba 

4.2.2 Order of works 

The conservation plan outlines conservation works in order of priority with the 
following notes that are worth repeating here: 

Completing the Priority 1, 2 and 3 works in one phase has many advantages, the first 

being that the sooner the works are carried the sooner the cause of the deterioration will 

be removed, thereby minimising the deterioration and consequent cost of repairing 

original building fabric. 

Other benefits will include a noticeable improvement in the presentation of the building 

and confining the disruption to the occupants to a single period. Furthermore, it will also 

permit the contractor to carry out the works in a logical sequence thereby reducing the 

inefficiencies resulting from the inevitable duplication when work is done in a piecemeal 

manner. It would also allow the project to develop the economies of scale associated 

with more efficient work practices. 

...Priority 4 works will be required as a follow-up to the Priority 2 and 3 works. Solid walls 

that have become saturated may take many months or even years to dry out after the 

Priority 2 and 3 works have been completed. The length of the drying out period varies 

and is not possible to predict accurately. Limewash tends to draw salt to the surface of 

the walls. During the drying out process it is likely that salt will be deposited on the inner 

and outer surfaces of the walls. The appearance of salt on the surface is an indication 

that the natural evaporation process is working. The salt will need to be removed 

continuously during the drying out period and it is likely that some areas of lime render 

will need to be repaired as a result of the salt working its way to the surface.15 

The costings provided for this due diligence exercise assume all works are 
undertaken as a single building contract and proposals for staging the works have 
not been considered.  

4.3 Maintenance planning 

Adequate, regular and well-supervised maintenance and timely major repair can be the 

single most important part of a conservation programme. A lack of maintenance can 

lead to the loss of significant fabric and inappropriate maintenance can lead to a 

gradual loss of significant detail and character. 

It will be noted that the conservation works required to the Wardersʼ Cottages are 

principally to overcome the various forms of decay to the fabric attributable to the 

presence of excessive dampness in the walls. The aim of the conservation works 

therefore is essentially to control the amount of moisture entering the limestone walls to 

                                            
15

  Kelsall Binet Architects ‘Warders’ Cottages, Henderson St, Fremantle: Conservation Plan’, July 
2011, pviii-ix. 
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a level that can be handled by natural evaporation. Maintenance works should pay 

particular attention to complementing this aim by ensuring that the buildings are kept 

watertight, that all rainwater goods and rainwater disposal are in good condition, that 

walls are protected and that ground water is directed away from the building. 

Policy 53  A regular maintenance programme should be implemented to protect 
important fabric, buildings and landscape to retain that cultural significance 
of Wardersʼ Cottages (fmr). 16 

The table below indicates the value of regular preventative maintenance that is not 
only cost-effective, but most importantly preserves significant heritage fabric and 
negates unnecessary replacement with new material when the original fails. 

The indicative maintenance plan following has been prepared with the assumption 
that an initial capital injection will bring the places to a reasonable standard that can 
be maintained into the future. This regular maintenance will reduce long term capital 
costs. A cpi of 3% has been added for each year and rates shown are per cottage 
with the double cottages in W2 considered as two for this exercise. 

 

‘Preparing a Maintenance Plan’, Heritage Victoria, 2001, p2. 

 

                                            
16

  Kelsall Binet Architects ‘Warders’ Cottages, Henderson St, Fremantle: Conservation Plan’, July 
2011, pp199-200. 
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(extract) 
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Appendix 2 2007 WGE drainage proposal  
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Appendix 3 2008 Urgent Conservation Works 
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Appendix 4 2009 Documentation & Costing of Conservation and 
Maintenance Works 
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Appendix 5 Department of Housing maintenance reports 
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Appendix 6 Archaeological scoping document 
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Appendix 7 Landscape conservation and adaptation 

 

NTWA November 2012 
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Appendix 8 Structural services condition report 
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Appendix 9 Electrical services condition report 
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Appendix 10 Pest control inspection 

From: Brian Langenberg <brian@westatepest.com.au> 

Date: 16 November 2012 5:34:02 PM AWST 

To: Gena Binet <gena.binet@westnet.com.au> 

Subject: RE: Warders Cottage Fremantle 

 

Hi Gena 

We have checked the drawings you sent through and cost indications are as follows:  

-          for termite inspections and reports on the three blocks, assuming access is 

provided to sub-floor and internal areas, the cost would be approximately $1,500 

plus GST, 

-          for treatment of the ground floor sub-floor areas using Termidor, assuming 

adequate sub-floor access is provided, the cost would be around $7,000 plus GST. 

We can provide more detailed estimates of cost of the Termidor treatments once the 

termite inspections are carried out. 

You may have received a call from Nathan Colgan this afternoon as we discussed 

access to the sub-floor areas of these buildings with him.  We share the view that for 

Blocks W1 and W2 the floorboards may need to be stripped and lifted for access to the 

soil areas between each floor joist or low wall, whatever the floor supports may be.  We 

would seek his advice on ventilation of these areas following treatment also. 

Please let me know if you require any further information. 

Kind regards  

Brian Langenberg 
Westate Pest Control 
Unit 1/68 Westchester Road, Malaga WA 6090 
www.westatepest.com.au 
info@westatepest.com.au 
t 618 6365 4800 
f 618 9249 9868 

  

mailto:brian@westatepest.com.au
mailto:gena.binet@westnet.com.au
http://www.westatepest.com.au/
mailto:info@westatepest.com.au
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Appendix 11 Internal Scope of Work 

W1 

Note: the external works already include the following items: 

- New eaves gutter detail to Sunroom/Bathroom lean-to 

- Check all flashings to rear lean-to roofs and repair as required to make watertight 

- Clean out all chimneys 

Generally All units Remove all redundant fixtures and fittings including redundant 

telephone cabling and wiring. 

Clean off, rust treat and paint all surface mounted metal electrical 

conduits. 

Termite 

treatment 

All units – 

Lounge, 

Dining & 

Kitchen 

Cut discrete access hatches in floors making use of short boards 

and replacement boards to limit damage to original fabric. Inspect 

for termites, repair termite damage and treat sub-floor space with 

Termidor 

Timber floors All units Patch floors, piecing in new boards as required. Sand and oil 

boards. 

Timber stair All units Refix any loose treads, patch treads (especially where nosing 

cracked or broken away), piecing in new boards as required. 

Sand and oil boards. 

 Unit 21 Remove carpet fixed to treads and make good 

 Unit 25 Reconstruct handrail to ground floor using retained remnants 

where possible 

Masonry 

walls 

All units Remove plastic paint and cement patching and replaster with lime 

plaster. Limewash. 

Plastic paint covers 100% of walls. 

Allow 500mm high band of cement render to inner face of 

external walls plus patching to 10% of walls. 

Skirtings, 

architraves, 

doors etc 

All units Prepare and paint timbers 

Ceilings – 

lath and 

plaster 

Upper floor 

and most 

ground floor 

Remove plastic paint. Patch cracks with lime plaster. Paint with 

limewash. 

Ceilings – 

Plasterboard 

Some ground 

floor ceilings? 

Prepare and paint. 

Skylights to 

Kitchen 

All units Replace Alsynite sheeting with new. Install roller blind. 

Internal 

windows  

All units Prepare and paint all timber joinery. Ease all sashes.  

 Unit 29 Replace broken panes to two windows (pair of 8 pane 

casements) and re-putty as required. 

Kitchen All Units Remove vinyl floor tiles and hardboard lining under and install 

new floor coverings. (Termite inspection hatches to remain 

accessible) 

Install new kitchen cabinets and equipment including exhaust 

fans etc. 

NOTE: retain Metters wood stove 
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Sunroom/ 

Bathroom 

timber framed 

lean-to  

All units Remove ceilings and lining to stud walls.  

Remove vinyl tiles and hardboard floor covering to Sunroom and 

ceramic tiles to Bathroom. 

Remove existing fixtures and fittings in Bathroom. (Retain c. 

1920s copper in brick surround). 

Replace all rotten and damp affected timbers to stud walls (entire 

east wall and at least 1 metre of return walls). 

Insulate stud walls and roof and line with sheeting. 

Lay new floor covering to Sunroom and tile floor to Bathroom. 

Install new bathroom fittings and fixtures etc 

Install new exhaust fans in Bathrooms. 

NOTE: Retain coppers 

Sunroom/ 

Bathroom 

timber framed 

lean-to 

Unit 23 Remove and reconstruct reconfigured bathroom to improve 

functionality of bathroom, sunroom and kitchen. 

 

W2 

Generally All units Remove all redundant fixtures and fittings including redundant 

telephone cabling and wiring. 

Clean off, rust treat and paint all surface mounted metal electrical 

conduits. 

Termite 

treatment 

All units – 

timber floors to 

ground floor 

level 

Cut discrete access hatches in floors making use of short boards 

and replacement boards to limit damage to original fabric. Inspect 

for termites, repair termite damage and treat sub-floor space with 

Termidor 

Timber floors All units – all 

timber floors to 

both levels 

except kitchen 

Remove carpet, underlay and any fixings such as grippers, glue 

etc. Patch floors, piecing in new boards as required. Sand and oil 

boards. Patch floors, piecing in new boards as required.  

 Kitchens Remove vinyl tiles and hardboard lining under. Remove all fixings 

and glue and make good. 

Timber stair All units Refix any loose treads, patch treads (especially where nosing 

cracked or broken away), piecing in new boards as required. Sand 

and oil boards. 

Refix loose handrails. Prepare and paint. 

Remove fibrous cement sheeting fixed to outside of stair enclosures. 

Masonry 

walls 

All units Remove plastic paint and cement patching and replaster with lime 

plaster. Limewash. Plastic paint covers 100% of walls. 

Remove 500mm high band of cement render to inner face of east 

and west external walls plus patching to 10% of these walls. 

Allow to remove 1000mm high band of cement render to inner 

face of north and south external walls plus patching to 10% of 

these walls. 

Skirtings, 

architraves, 

doors etc 

All units Prepare and paint all painted timbers. 
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Ceilings – 

lath and 

plaster 

Upper floor 

and most 

ground floor 

Remove plastic paint. Patch cracks with lime plaster. Paint with 

limewash. 

Ceilings – 

Plasterboard 

Some ground 

floor ceilings? 

Prepare and paint. 

Internal 

windows  

All units Prepare and paint all timber joinery. Ease all sashes.  

Kitchen All Units Remove vinyl floor tiles and hardboard lining under and install 

new floor coverings. (Termite inspection hatches to remain 

accessible) 

Install new kitchen cabinets and equipment including exhaust 

fans etc. 

NOTE: retain any existing Metters wood stoves 

Enclosed 

verandah/ 

laundry 

All units Remove sealer from terracotta tile floor and wax tiles. 

Remove laundry fixtures and cupboard doors and install new to 

same location. 

Bathroom All units Remove all fixtures, fittings, tilings etc. 

Install new.  

 

W3 

Generally All units Remove all redundant fixtures and fittings including redundant 

telephone cabling and wiring. 

Clean off, rust treat and paint all surface mounted metal electrical 

conduits. 

Termite 

treatment 

All units – 

timber floors to 

ground floor 

level 

Cut discrete access hatches in floors making use of short boards 

and replacement boards to limit damage to original fabric. Inspect 

for termites, repair termite damage and treat sub-floor space with 

Termidor 

Timber floors All units – all 

timber floors to 

both levels  

Patch floors, piecing in new boards as required. Sand and oil 

boards. Patch floors, piecing in new boards as required.  

 Kitchens Remove vinyl tiles and hardboard lining under. Remove all fixings 

and glue and make good. 

Timber stair All units Refix any loose treads, patch treads (especially where nosing 

cracked or broken away), piecing in new boards as required. 

Sand and oil boards. 

Refix loose handrails. Prepare and paint. 

Masonry 

walls 

All units Remove plastic paint and cement patching and replaster with lime 

plaster. Limewash. 

Plastic paint covers 100% of walls. 

Allow to remove 500mm high band of cement render to inner face 

of external walls (ground floor only) plus patching to 10% of these 

walls. 

Skirtings, 

architraves, 

doors etc 

 

All units Prepare and paint all painted timbers. 
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Ceilings – 

lath and 

plaster 

Upper floor 

and most 

ground floor 

Remove plastic paint. Patch cracks with lime plaster. Paint with 

limewash. 

Ceilings – 

Plasterboard 

Some ground 

floor ceilings? 

Prepare and paint. 

Internal 

windows  

All units Prepare and paint all timber joinery. Ease all sashes.  

Kitchen All Units Remove vinyl floor tiles and hardboard lining under and install 

new floor coverings. (Termite inspection hatches to remain 

accessible) 

Install new kitchen cabinets and equipment including exhaust 

fans etc. 

NOTE: retain any existing Metters wood stoves 

Bathroom All units Remove all fixtures, fittings, tilings etc. 

Install new.  
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Appendix 12 Hazardous materials report 
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Appendix 13 Public Use and Compliance Audit Report 
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Appendix 14 Interpretation examples 

 

 

Graffiti labelling technique 

Central Greenough 

 

 

 

Glass splashbacks in kitchens 
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Paint ladders & scrapes reveal previous colour schemes 

National Trust of Australia (WA) Head Office - The Old Observatory, West Perth 
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Appendix 15 Cost Estimate 

 


